
From Prints to Parts – 4 Weeks 

NSM	Bolt	Box

Project	Sequence:
1.)	Customer	discovers	
Original	tooling	is	not
Available.
2.)	We	receive	Prints	of	
part	&	Quote:
3.)	Order	is	placed.
4.)	We	3D	print	Pattern	
Copies	.
5.)	Pattern	is	produced	
and	sent	to	the	foundry
6.)	Castings	produced.
Start	to	finish:4	Weeks
Pattern.	$3,100.00
Steel	parts:		$47.75	Ea

Cad	used	for	3-D	Printing


